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ESTIMATE RUN 11/03/2009

ESTIMATE SUMMARY 16:07:45

CONTID: C16957         ESTIMATE NO: 0002 PROG 2005

PCN: 16957-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH285 @ SHERMAN ST:SIGNAL UPGR PERCENT TIME:

PROJECT NO: SHE2854-116                   

SH285 @ SHERMAN ST:SIGNAL UPGR

NAME OF ROAD: 285D

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

TETRA TECH CONSTRUCTION SERVICES, INC. PAY PERIOD ENDING 10/22/2009 DATE TIME STARTED 05/19/2009

2 WEST DRY CREEK CIRCLE #270 DATE LET 04/23/2009 DATE WORK BEGAN 07/09/2009

 DATE AWARDED 04/30/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/19/2009 DATE ACCEPTED

LITTLETON CO 80120     720-881-7111 DATE NOTICE TO PROCEED 05/19/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 224,349.00 PARTICIPATING $ $ 113,174.10

AWARD PROJECT AMT: 185,963.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,072.76

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

72.73

TIME ALLOW:

ORIG TIME ALLOW:

33 WORK DAYS

WORK DAYS33

62.71%

83,655.90

113,174.10

113,174.10

111,101.34

$

$

$

$

140,693.10

0.00

140,693.10

0.00

140,693.10

-2,789.45

0.00

137,903.65

0.00

AMOUNT DUE 137,903.65 111,101.34

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 111,101.34

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

24.0
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PCN: 16957-BID    ESTIMATE RUN 11/03/2009

PROJECT: SHE2854-116                   ESTIMATE NO: 0002 16:07:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF SIGN PANEL 1.000 0.000

EACH 0.000 0.00

18.00000 0.000 0.00

202-00821  
 

0010 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000

L S 0.000 0.00

1,325.00000 0.000 0.00

202-00828  
 

0015 *POTHOLING 20.000 20.000

HOUR 0.000 0.00

129.00000 20.000 2,580.00

203-01597  
 

0020 *SWEEPING (WITH PICKUP BROOM) 15.000 0.000

HOUR 0.000 0.00

118.00000 0.000 0.00

203-01622  
 

0025 EROSION LOG (12 INCH) 40.000 0.000

LF  0.000 0.00

3.00000 0.000 0.00

208-00002  
 

0030 GRAVEL BAG 20.000 0.000

LF  0.000 0.00

4.00000 0.000 0.00

208-00034  
 

0035 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

208.00000 0.000 0.00

208-00045  
 

0040 STORM DRAIN INLET PROTECTION 3.000 0.000

EACH 0.000 0.00

101.00000 0.000 0.00

208-00050  
 

0045 EROSION CONTROL SUPERVISOR 40.000 0.000

HOUR 0.000 0.00

15.00000 0.000 0.00

208-00205  
 

0050 RESET SIGN PANEL 13.000 0.000

EACH 0.000 0.00

24.00000 0.000 0.00

210-00815  
 

0055 RESET FIRE PREEMPTION UNIT AND TIMER 1.000 0.000

EACH 0.000 0.00

96.00000 0.000 0.00

210-00866  
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PCN: 16957-BID    ESTIMATE RUN 11/03/2009

PROJECT: SHE2854-116                   ESTIMATE NO: 0002 16:07:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *DRILLED CAISSON (42 INCH) 34.000 34.000

LF  0.000 0.00

156.00000 34.000 5,304.00

503-00042  
 

0065 *DRILLED CAISSON (48 INCH) 21.000 21.000

LF  0.000 0.00

186.00000 21.000 3,906.00

503-00048  
 

0070 *2 INCH ELECTRICAL CONDUIT (BORED) 485.000 485.000

LF  0.000 0.00

10.00000 485.000 4,850.00

613-00206  
 

0075 *3 INCH ELECTRICAL CONDUIT (BORED) 520.000 500.000

LF  0.000 0.00

8.00000 500.000 4,000.00

613-00306  
 

0080 2 INCH ELECTRICAL CONDUIT (PLASTIC) 400.000 0.000

LF  100.000 400.00

4.00000 100.000 400.00

613-01200  
 

0085 3 INCH ELECTRICAL CONDUIT (PLASTIC) 130.000 0.000

LF  130.000 650.00

5.00000 130.000 650.00

613-01300  
 

0090 WIRING 1.000 0.000

L S 0.000 0.00

3,454.00000 0.000 0.00

613-10000  
 

0095 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 5.000 0.000

EACH 3.000 930.00

310.00000 3.000 930.00

613-70250  
 

0100 SIGN PANEL (CLASS I) 5.000 0.000

SF  0.000 0.00

32.00000 0.000 0.00

614-00011  
 

0105 PEDESTRIAN SIGNAL FACE (16) 6.000 0.000

EACH 4.000 1,540.00

385.00000 4.000 1,540.00

614-70117  
 

0110 TRAFFIC SIGNAL FACE (12-12-12) 13.000 0.000

EACH 13.000 8,892.00

684.00000 13.000 8,892.00

614-70336  
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PCN: 16957-BID    ESTIMATE RUN 11/03/2009

PROJECT: SHE2854-116                   ESTIMATE NO: 0002 16:07:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 0.000

EACH 1.000 1,070.00

1,070.00000 1.000 1,070.00

614-70560  
 

0120 TRAFFIC SIGNAL CONTROLLER CABINET 1.000 0.000

EACH 0.000 0.00

12,161.00000 0.000 0.00

614-72855  
 

0125 INTERSECTION DETECTION SYSTEM (CAMERA) 3.000 0.000

EACH 3.000 19,638.00

6,546.00000 3.000 19,638.00

614-72886  
 

0130 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 1.000 0.000

EACH 1.000 17,357.00

17,357.00000 1.000 17,357.00

614-81145  
 

0135 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 1.000 0.000

EACH 1.000 21,260.00

21,260.00000 1.000 21,260.00

614-81155  
 

0140 TRAFFIC SIGNAL-LIGHT POLE STEEL (2-50 FOOT MAST ARM) 1.000 0.000

EACH 1.000 25,592.00

25,592.00000 1.000 25,592.00

614-81250  
 

0145 MODIFY TRAFFIC SIGNAL POLE 1.000 0.000

EACH 0.000 0.00

3,879.00000 0.000 0.00

614-86915  
 

0150 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 300.000 0.000

LF  0.000 0.00

5.00000 0.000 0.00

614-87010  
 

0155 *MOBILIZATION 1.000 0.500

L S 0.500 3,629.50

7,259.00000 1.000 7,259.00

626-00000  
 

0160 *EPOXY PAVEMENT MARKING 6.000 0.000

GAL 0.000 0.00

160.00000 0.000 0.00

627-00005  
 

0165 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 120.000 0.000

SF  0.000 0.00

11.00000 0.000 0.00

627-30332  
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PCN: 16957-BID    ESTIMATE RUN 11/03/2009

PROJECT: SHE2854-116                   ESTIMATE NO: 0002 16:07:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *FLAGGING 150.000 20.000

HOUR 60.000 1,320.00

22.00000 80.000 1,760.00

630-00000  
 

0175 *UNIFORMED TRAFFIC CONTROL 16.000 0.000

HOUR 0.000 0.00

64.00000 0.000 0.00

630-00003  
 

0180 *TRAFFIC CONTROL INSPECTION 14.000 0.000

DAY 0.000 0.00

134.00000 0.000 0.00

630-00007  
 

0185 *TRAFFIC CONTROL MANAGEMENT 33.000 3.000

DAY 16.000 8,048.00

503.00000 19.000 9,557.00

630-00012  
 

0190 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 28.000 4.000

EACH 3.200 51.20

16.00000 7.200 115.20

630-80341  
 

0195 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 22.000 7.500

EACH 6.000 162.00

27.00000 13.500 364.50

630-80342  
 

0200 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000

EACH 7.200 309.60

43.00000 7.200 309.60

630-80343  
 

0205 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 64.000 32.000

SF  25.600 486.40

19.00000 57.600 1,094.40

630-80344  
 

0210 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 0.000 0.00

2,139.00000 0.000 0.00

630-80355  
 

0215 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000 0.500

EACH 2.200 1,764.40

802.00000 2.700 2,165.40

630-80358  
 

0220 *DRUM CHANNELIZING DEVICE 50.000 0.000

EACH 7.200 36.00

5.00000 7.200 36.00

630-80360  
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PCN: 16957-BID    ESTIMATE RUN 11/03/2009

PROJECT: SHE2854-116                   ESTIMATE NO: 0002 16:07:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *TRAFFIC CONE 200.000 25.000

EACH 38.000 38.00

1.00000 63.000 63.00

630-80380  
 

0230 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0235 F/A PARTNERING 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0240 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0245 F/A OBTAIN POWER FROM PUBLIC SERVICE CO 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70072  
 

0250 F/A EROSION CONTROL 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $113,174.10 140,693.10CURRENT AMT 224,349.00 $$

PROJECT TOTAL 113,174.10 $ 140,693.10CURRENT AMT 224,349.00 $$


